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EERE Alliance for Sustainable Energy, 
LLC 06-EE-01B Research Support Facility (RSF) II 67,700,000$        67,700,000$        G 1.00 1.02

EERE Alliance for Sustainable Energy, 
LLC 08-EE-01 Energy System Integration Facility 

(ESIF) 135,000,000$      135,000,000$      G 0.99 1.14

EERE Alliance for Sustainable Energy, 
LLC 10-EE-01

South Table Mountain (STM) 
Ingress/Egress & Traffic Capacity 
Upgrades

44,000,000$        44,000,000$        G 0.99 1.04

EERE University of Tennessee-Battelle 10-EE-05001 Carbon Fiber Technology Facility 30,000,000$        30,000,000$        G 1.02 1.00

EERE University of Tennessee-Battelle 10-EE-05002 Maximum Energy Efficiency Building 
(MAXLAB) 16,600,000$        16,650,000$        G NA NA

EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization 
Plant (WTP) 5,781,000,000$   12,263,000,000$ R 1.00 1.00

EM Parsons Infrastructure & 
Technology Group, Inc. 05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$   Y 0.99 0.97

EM CH2M-WG Idaho, LLC (INL) 06-D-401 Sodium Bearing Waste Treatment 
(SBWT) 461,600,000$      571,000,000$      R 0.97 0.98

EM CPE Environmental Services, LLC CBC-SLAC-0030.R1 Soil and Water Remediation - SLAC 2 32,700,000$        38,500,000$        R NR NR

EM Brookhaven Science Associates, 
LLC CH-BRNL-0040 Nuclear Facility D&D - Brookhaven 

Graphite Research Reactor (BGRR) 53,800,000$        64,200,000$        R NR NR

EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Soil and Water Remediation - 2012 - 
Idaho 742,700,000$      742,700,000$      G 1.25 1.08

EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL 753,000,000$      796,400,000$      G 2.41 1.20
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EM West Valley Environmental 
Services Co. OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D 46,000,000$        99,400,000$        G NR NR

EM Isotek Systems, LLC OR-0011Z.C1 U-233 Disposition Project - Building 
3019 239,722,000$      239,722,000$      R NR NR

EM URS / CH2M Hill Oak Ridge, LLC OR-0040.C1 K-25 D & D 479,400,000$      479,400,000$      R 1.01 1.00

EM LATA-Sharp Remediation 
Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition 65,000,000$        65,000,000$        G 1.01 1.04

EM LATA-Sharp Remediation 
Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal 22,880,000$        22,880,000$        G NA NA

EM URS / CH2M Hill Oak Ridge, LLC OR-0042.C1.1 Tank W1A 47,500,000$        47,500,000$        G 0.97 1.00

EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$        14,500,000$        R 0.73 0.75

EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities 11,400,000$        11,400,000$        G 1.04 0.99

EM LATA Environmental Services of 
Kentucky, LLC PA-0040.C Nuclear Facility D&D - Paducah 

Gaseous Diffusion Plant 29,600,000$        37,400,000$        G 0.97 0.98

EM CH2M Hill Plateau Remediation 
Company RL-0011.R1 Plutonium Finishing (PFP) Plant 

Decontamination and Dismantlement 330,200,000$      330,200,000$      R 0.98 0.92

EM CH2M Hill Plateau Remediation 
Company RL-0030.C

Groundwater Remedy Implementation 
for 200-ZP-1 and 100 DX Treatment 
Systems

181,600,000$      385,420,000$      G 1.00 0.99

EM CH2M Hill Plateau Remediation 
Company RL-0040.R1.1 U Plant/Other Decontamination and 

Dismantlement 256,500,000$      256,500,000$      R 1.05 0.99
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EM Washington Closure Hanford, LLC RL-0041.C1 Nuclear Facility D&D - River Corridor 
Closure Project 2,251,500,000$   2,251,500,000$   G 1.08 1.05

EM CH2M Hill Plateau Remediation 
Company RL-0041.R1.1 100K Area Remediation 202,700,000$      202,700,000$      G 0.99 1.00

EM Savannah River Nuclear 
Solutions, LLC SR-0011C.C1 Purification Vault Type Room 27,272,000$        27,272,000$        G 1.27 0.98

EM Savannah River Remediation, LLC SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000$        38,400,000$        G 1.01 1.02

EM Savannah River Remediation, LLC SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000$        76,500,000$        G 0.96 1.16

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.2 P Reactor Decommissioning 142,200,000$      142,200,000$      G 1.20 1.00

EM Savannah River Nuclear 
Solutions, LLC SR-0030.R1.4 R Reactor Decommissioning 149,200,000$      149,200,000$      G 1.25 1.00

EM Los Alamos National Security, LLC VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$        52,900,000$        G 1.22 0.91

EM Los Alamos National Security, LLC VL-LANL-0030.R1.1 DP Site - MDA-B 110,500,000$      136,600,000$      G 0.96 0.96

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C1 Nuclear Facility D&D - Special Process 

Research Unit 78,600,000$        78,600,000$        R 0.65 0.95

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.R1.1 Building G2 & H2 D&D 37,000,000$        37,000,000$        R 0.43 0.62

FE DM Petroleum Operations 
Company BC-102 Bayou Choctaw Cavern Replacement 72,800,000$        72,800,000$        G 0.98 0.13
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NA Los Alamos National Security, LLC 04-D-125B
Chemistry & Metallurgy Research 
Facility Replacement Project (CMRR) - 
PHASE B Radiological Laboratory Utility 

199,400,000$      199,400,000$      G 0.97 1.09

NA B&W Technical Services Y-12, 
LLC 05-D-170-2 Security Improvements Project (SIP) 71,663,000$        71,663,000$        G 1.13 1.03

NA Los Alamos National Security, LLC 08-D-701
Nuclear Materials Safeguards and 
Security Upgrades Project (NMSSUP) 
Phase II

245,166,000$      213,086,000$      Y 0.94 0.90

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$        42,360,000$        Y 1.15 0.98

NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000$        145,297,000$      G 1.02 1.00

NA B&W Technical Services Y-12, 
LLC 08-Y12MIE Microwave Deployment 17,721,459$        19,374,000$        G 0.86 0.99

NA B&W Technical Services Y-12, 
LLC 08-Y12MIE-1 Oven Consolidation 22,636,000$        22,636,000$        R 1.04 0.92

NA Sandia Corporation, a Lockheed 
Martin Co. 09-D-404 Test Capabilities Revitalization (Phase 

II) 52,000,000$        52,000,000$        G 1.02 0.99

NA B&W Technical Services Y-12, 
LLC 10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$        75,796,000$        G 1.22 1.04

NA Los Alamos National Security, LLC 11-D-601 Sanitary Effluent Reclamation Facility 16,100,000$        16,100,000$        G NA NA

NA Los Alamos National Security, LLC 11-D-801A TA-55 Infrastructure Reinvestment 
Project, TRP II (Phase A) 19,470,000$        19,470,000$        R NA NA

NA Los Alamos National Security, LLC 11-D-801B TA-55 Infrastructure Reinvestment, 
Phase II PHASE B 18,203,000$        18,203,000$        R NA NA
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NA Los Alamos National Security, LLC 17-XX-DD-XXX Demolition of Building South Mesa (SM)-
43 29,564,000$        29,564,000$        G 1.06 1.00

NA Savannah River Nuclear 
Solutions, LLC 99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      344,455,000$      R 1.05 0.87

NA Shaw AREVA MOX Services, LLC 99-D-143 Mixed Oxide Fuel Fabrication Facility 
(MOX) 4,814,000,000$   4,857,000,000$   Y 0.93 0.93

SC Jefferson Science Associates, LLC 06-SC-01 12 GeV Continuous Electron Beam 
Accelerator Facility (CEBAF) Upgrade 310,000,000$      310,000,000$      G 0.97 0.95

SC Brookhaven Science Associates, 
LLC 07-SC-06 National Synchrotron Light Source-II 

(NSLS-II) 912,000,000$      912,000,000$      G 1.00 0.96

SC University of Tennessee-Battelle 07SING2 SNS Instruments - Next Generation II 60,000,000$        60,000,000$        G 0.98 0.97

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$        97,080,000$        G 0.99 0.99

SC Brookhaven Science Associates, 
LLC 09-SC-73 Interdisciplinary Science Building - 

Phase I 66,800,000$        66,800,000$        G 1.02 0.97

SC Jefferson Science Associates, LLC 09-SC-74 Technology & Engineering 
Development Facility (TEDF) 73,200,000$        73,200,000$        G 1.05 1.08

SC University of California-LBNL 09-SC-HEP-BELLA Advanced Plasma Accelerator Facility 
(ATAF)-BELLA 27,218,000$        27,218,000$        G 1.00 0.98

SC Stanford University 10-SC-70 Research Support Building (RSB) & 
Infrastructure Modernization Project 97,400,000$        97,400,000$        G 1.02 0.98

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building 96,000,000$        96,000,000$        G 1.01 0.99
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SC Brookhaven Science Associates, 
LLC 10-SC-72 Renovate Science Labs-Phase II (RSL-

II) 50,800,000$        50,800,000$        G 1.04 0.99

SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D 50,000,000$        50,000,000$        G 1.01 0.96

SC Brookhaven Science Associates, 
LLC MEL-001-50 BNL Renovate Science Laboratories 

Phase I 18,070,000$        18,070,000$        G NA NA

SC Stanford University MIE-001 LCLS Ultrafast Science Instruments 
(LUSI) 60,000,000$        60,000,000$        G 0.97 1.00

SC Stanford University MIE-91UJ Matter in Extreme Conditions 
Instrument (MECI) 19,973,000$        19,973,000$        G NA NA

SC University of California-LBNL MIE-HILHC ALICE EMCal (previously Large Hadron 
Collider Detector Upgrade (HI-LHC)) 13,500,000$        13,500,000$        G NA NA

SC Princeton University MIE-NSTX-U NSTX Upgrade 94,276,000$        94,276,000$        G 1.02 0.98

SC Brookhaven Science Associates, 
LLC MIE01VB STAR Heavy Flavor Tracker 16,700,000$        16,700,000$        G NA NA

SC Fermi Research Alliance, LLC SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance 
(NOvA) 278,000,000$      278,000,000$      G 0.96 0.97

SC University of California-LBNL SC-25-06-2 Reactor Neutrino Detector (RND) (Daya 
Bay) 34,000,000$        35,500,000$        G 1.03 0.99

SC Fermi Research Alliance, LLC SC-25-06-3 Ground-Based Dark Energy Experiment 
(GBDEE) 35,150,000$        35,150,000$        G 0.98 1.00

SC Stanford University SC-25-09-02 Facility for Advanced Accelerator 
Experimental Tests (FACET) 14,500,000$        14,500,000$        G NA NA
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SC Fermi Research Alliance, LLC SC-25-09-04 Micro Booster Neutrino Experiment 
(MicroBooNE) 19,900,000$        19,900,000$        G NA NA

SC Battelle Memorial Institute SC-BER-2010-
1035070

High Resolution and Mass Accuracy 
Capability Development Project 17,500,000$        17,500,000$        G NA NA

Monthly Overall 
Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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